COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 07/28/2004

ESTIMATE SUMMARY 07:06:38
CONTID: C13941R ESTIMATE NO: 0009 PROG SPEC YR:2002
PCN: 13941R-BID COFRS REPORTING CATEGORY: 5 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 105.0 DAYS TIME ALLOW: 82 WORK DAYS
US 550 Rockfall Mitigation PERCENT TIME: 128.05 ORIG TIME ALLOW: 75 WORK DAYS

PROJECT NO: STA 5502-040

US 550 Rockfall Mitigation at MP 68.5

NAME OF ROAD:

PROJECT COUNTIES: SAN JUAN
CONTRACTOR:
HI-TECH ROCKFALL CONSTRUCTION, INC. PAY PERIOD ENDING 07/20/2004 DATE TIME STARTED 07/21/2003
P.O. BOX 674 DATE LET 06/05/2003 DATE WORK BEGAN 08/04/2003
DATE AWARDED 06/27/2003 DATE TIME STOPPED
DATE CONTRACT EXECUTED 07/16/2003 DATE ACCEPTED
FOREST GROVE OR 97116-06'503/357-6508 DATE NOTICE TO PROCEED 07/21/2003
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 1,434,747.25 PARTICIPATING $ 1,184,600.06 $ 24,370.25
AWARD PROJECT AMT: $  1,227,062.00 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 82.57% TOTAL EARNINGS 1,184,600.06 24,370.25
FUNDS AVAILABLE: $ 250,147.19 STOCKPILED MATERIALS 1,327.08 —3,222.91
GROSS EARNINGS 1,185,927.14 21,147.34
TOTAL CLAIMS: $ 0.00 RETAINAGE -3,968.84 -89.95
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 1,181,958.30 21,057.39
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1,181,958.30 21,057.39
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 21,057.39
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PCN: 13941R-BID ESTIMATE RUN 07/28/2004
PROJECT: STA 5502-040 ESTIMATE NO: 0009 07:06:38
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 208-00011  *EROSION BALES (WEED FREE) 0.000 0.000
EACH 0.000 0.00
20.00000 0.000 0.00
0065 211-01111  ROCK REINFORCEMENT (DOWELS) 5,100.000 3,826.500
LF 102.000 4,590.00
45.00000 3,928.500 176,782.50
0070 212-00006  *SEEDING (NATIVE) 1.000 0.000
ACRE 1.000 1,000.00
1,000.00000 1.000 1,000.00
0075 212-00047  *SOIL PREPARATION (SPECIAL) 1.000 0.000
ACRE 1.000 1,000.00
1,000.00000 1.000 1,000.00
0080 213-00004  *MULCHING (WEED FREE STRAW) 1.000 0.000
ACRE 1.000 1,000.00
1,000.00000 1.000 1,000.00
0085 213-00061  *MULCH TACKIFIER 200.000 0.000
LB 200.000 600.00
3.00000 200.000 600.00
0090 304-09014  *AGGREGATE BASE COURSE (SPECIAL) 400.000 184.000
TON 0.000 0.00
45.00000 184.000 8,280.00
0095 403-00720  *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 0.000 0.000
TON 0.000 0.00
125.00000 0.000 0.00
0100 403-34721  *HOT BITUMINOUS PAVEMENT (GRADING SX) (75) (PG 58-28) 450.000 441.130
TON 0.000 0.00
79.00000 441.130 34,849.27
0105 411-10255  *EMULSIFIED ASPHALT (SLOW-SETTING) 75.000 75.000
GAL 0.000 0.00
8.00000 75.000 600.00
0110 604-00305  INLET TYPE C (5 FOOT) 1.000 1.000
EACH 0.000 0.00

10,000.00000 1.000 10,000.00
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PCN: 13941R-BID ESTIMATE RUN 07/28/2004
PROJECT: STA 5502-040 ESTIMATE NO: 0009 07:06:38

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 425.000 0.000
LF 425.000 5,503.75
12.95000 425.000 5,503.75
0115 MATERIAL ALLOWANCE GUARD RAIL POSTS 599.999
LF -424.999 -3,222.91
7.58333 175.000 1,327.08
0120 606-02005 *END ANCHORAGE (FLARED) 1.000 0.000
EACH 1.000 1,350.00
1,350.00000 1.000 1,350.00
0125 607-55100 WIRE MESH 47,140.000 45,000.000
SF 0.000 0.00
2.10000 45,000.000 94,500.00
0130 612-00001 DELINEATOR (TYPE I) 3.000 0.000
EACH 3.000 120.00
40.00000 3.000 120.00
0135 617-00024 24 INCH CULVERT PIPE 40.000 40.000
LF 0.000 0.00
100.00000 40.000 4,000.00
0140 625-00000 *CONSTRUCTION SURVEYING 1.000 0.950
LS 0.000 0.00
30,000.00000 0.950 28,500.00
0145 625-00001 *CONSTRUCTION SURVEYING (HOURLY) 10.000 7.000
HOUR 0.000 0.00
120.00000 7.000 840.00
0150 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
100,000.00000 1.000 100,000.00
0155 630-00000 *FLAGGING 3,000.000 2,221.490
HOUR 0.000 0.00
20.50000 2,221.490 45,540.55
0160 630-00007 *TRAFFIC CONTROL INSPECTION 45.000 38.000
DAY 0.000 0.00
70.00000 38.000 2,660.00
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PCN: 13941R-BID ESTIMATE RUN 07/28/2004
PROJECT: STA 5502-040 ESTIMATE NO: 0009 07:06:38
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0165 630-00012 *TRAFFIC CONTROL MANAGEMENT 130.000 94.000
DAY 0.000 0.00
410.00000 94.000 38,540.00
0170 630-80001 *FLASHING BEACON (PORTABLE) 2.000 1.800
EACH 0.000 0.00
200.00000 1.800 360.00
0175 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 12.000 10.800
EACH 0.000 0.00
20.00000 10.800 216.00
0180 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 29.000 26.100
EACH 0.000 0.00
30.00000 26.100 783.00
0185 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 4.000 3.600
EACH 0.000 0.00
35.00000 3.600 126.00
0190 630-80360 *DRUM CHANNELIZING DEVICE 40.000 36.000
EACH 0.000 0.00
20.00000 36.000 720.00
0195 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 4.000 3.600
EACH 0.000 0.00
35.00000 3.600 126.00
0200 630-80364 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 2.000 1.800
EACH 0.000 0.00
35.00000 1.800 63.00
0205 630-80365 PORTABLE MESSAGE SIGN PANEL (STATE FURNISHED) 1.000 0.900
EACH 0.000 0.00
1,000.00000 0.900 900.00
0210 630-80376 *GUARDRAIL TYPE 7 (TEMPORARY) 600.000 540.000
LF 0.000 0.00
45.00000 540.000 24,300.00
0215 630-80380 *TRAFFIC CONE 50.000 36.000
EACH 0.000 0.00
4.00000 36.000 144.00
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PCN: 13941R-BID ESTIMATE RUN 07/28/2004
PROJECT: STA 5502-040 ESTIMATE NO: 0009 07:06:38
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0220 630-86810 *TRAFFIC SIGNAL (TEMPORARY) 2.000 1.700
EACH 0.000 0.00
28,500.00000 1.700 48,450.00
0225 700-70010 F/A MINOR CONTRACT REVISIONS 24,834.410 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0230 700-70012 F/A ASPHALT PAVEMENT INCENTIVE (PAVEMENT SMOOTHNESS) 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0235 700-70025 F/A QUALITY INCENTIVE PAYMENT 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0240 700-70028 F/A ESB PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0245 700-70380 F/A EROSION CONTROL 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0260 630-80335 BARRICADE (3 M-A) (TEMP) MCR #1 - BARRICADE (3 M-A) 2.000 1.800
(TEMP)
EACH 0.000 0.00
220.00000 1.800 396.00
0265 900-00006 ADDED ITEM (DOLLAR)/ MCR #2 - LONG DISTANCE PHONE 400.000 0.000
CHARGES
DOL 0.000 0.00
1.00000 0.000 0.00
0270 900-00006 ADDED ITEM (DOLLAR)/ PRICE REDUCTION - VIOLATION OF 0.000 -14,250.000
WORKING TIME LIMITATION
DOL 0.000 0.00
1.00000 -14,250.000 -14,250.00
0275 700-70035 F/A MCR #3 - RIPRAP WALL 1.000 1.000
FA 0.000 0.00
6,619.59000 1.000 6,619.59
0280 700-70035 F/A MCR #4 - PIPE EXTENSION PHASE 1 1.000 1.000
FA 0.000 0.00

1,186.96000 1.000 1,186.96
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PCN: 13941R-BID ESTIMATE RUN 07/28/2004
PROJECT: STA 5502-040 ESTIMATE NO: 0009 07:06:38
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0285 700-70035 F/A MCR #5 - CUSTOM WIRE MESH POST 1.000 1.000
FA 0.000 0.00
1,298.12000 1.000 1,298.12
0290 900-00014 ADDED ITEM (LUMP SUM)/ MCR #6 - SOLAR PANEL 1.000 1.000
REPLACEMENT
LS 0.000 0.00
205.56000 1.000 205.56
0295 900-00014 ADDED ITEM (LUMP SUM)/ MCR #7 - RE-DRILL WIRE MESH 1.000 1.000
POST
LS 0.000 0.00
906.04000 1.000 906.04
0300 626-01000 PUBLIC INFO SERVICES PUBLIC INFORMATION SERVICES WAS 1.000 0.000
ADDED TO THE CONTRACT DUE TO
LS 0.000 0.00
7,500.00000 0.000 0.00
0305 700-70035 F/A MCR #10 - EXTENSION OF NEW PIPE RELOCATED 1.000 1.000
FA 0.000 0.00
349.83000 1.000 349.83
0310 700-70036 F/A MCR #9 - PIPE EXTENSION PHASE 2 (FINAL) 1.000 1.000
FA 0.000 0.00
906.49000 1.000 906.49
0325 607-55100 WIRE MESH OVERAGE OF WIRE MESH QTY AT PRICE AGREED TO 4,085.000 0.000
UNDER 105-15
SF 4,085.000 4,493.50
1.10000 4,085.000 4,493.50

CAT 0200 CURRENT AMT $ 1,428,777.25 $ 24,924.34 % 1,213,402.24

CAT NO0400 CONSTRUCTION ENGINEERING

0250 620-00002 FIELD OFFICE (CLASS 2) 1.000 0.870
EACH 0.000 0.00
5,470.00000 0.870 4,758.90
0255 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
500.00000 1.000 500.00
0315 900-00005 ADDED ITEM (DAY)/ LIQUIDATED DAMAGES AS PER SPEC. 0.000 -23.000
108.07
DAY -3.000 -3,777.00
1,259.00000 -26.000 -32,734.00
CAT 0400 CURRENT AMT $ 5,970.00 $ -3,777.00$ -27,475.10

PROJECT TOTAL CURRENT AMT § 1,434,747.25 3 21,147.34 s 1,185,927.14



